

Project Planning Phase

Incident Life Cycle Automation in ServiceNow

Student Name	Sure.Naga Harshitha
Project	Incident Life Cycle Automation in ServiceNow
Phase Focus	Plan the project work as manageable phases, milestones and implementation tasks while keeping the complete lifecycle traceable.

Project Overview

This document presents the selected project phase in a structured and professional format. The content is prepared from the project evidence supplied in the SkillWallet scan, with the original project screenshots arranged as visual evidence.

Phase Objective

Plan the project work as manageable phases, milestones and implementation tasks while keeping the complete lifecycle traceable.

Work Breakdown

The supplied project is organized into major phases and milestones. The project dashboard shows a sequence covering requirement analysis and planning, service setup, incident creation, classification, knowledge integration, reassignment and escalation, Level 2 tracking, emergency change, child incident creation, resolution, knowledge creation, and final validation.

- Break the project into small stories and milestones.
- Complete foundational service configuration before incident testing.
- Plan dependent activities such as knowledge, change and child incidents.
- Reserve final activities for validation and deployment readiness.

Implementation Schedule

The project screenshots show individual tasks with durations such as 8, 10, 15, 20 and 30 minutes. These task durations provide a practical basis for arranging the work into short, trackable activities.

- Short tasks cover reassignment, cause, resolution and knowledge creation.
- Medium tasks cover incident creation, classification and Level 2 investigation.
- Longer tasks cover service configuration and testing/deployment validation.
- Dependencies should be respected so that later lifecycle steps use correctly configured records.

Risk and Control Planning

Planning should protect the lifecycle from incomplete configuration or missing related records. The supplied final-validation evidence provides useful checkpoints for confirming the planned workflow.

- Check parent and child incident states.
- Verify change request linkage.
- Confirm knowledge creation and linkage.
- Check SLA tracking visibility.
- Confirm incident resolution and overall workflow completion.

Project Evidence / Screenshots

The following screenshots are taken from the supplied 35-page project scan and are placed neatly as evidence for this phase.




Figure 5: Milestones and skills listed in the supplied project.




Figure 11: Service offering task with defined steps and project progress.




Figure 35: Testing and deployment validation activity used as a final planning checkpoint.